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TIME EXTENSION REQUEST – CTC RESOLUTION G-00-20
CTC STIP GUIDELINES

SECTION 65 – TIMELY USE OF FUNDS

LOCAL STREETS AND ROADS PROJECTS
WAIVER-01-02

ISSUE
Resolution G-00-20, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on July 19, 2000, stipulates that funds allocated for the construction phase of local
grant projects are available for contract award for a period of 12 months from the date of allocation.

The three projects listed on the attached chart totaling $300,000 received allocations for construction
during the 1999-2000 fiscal year.  The implementing agencies are requesting extensions per
Resolution G-00-20.  The regional transportation planning agencies concur.

RECOMMENDATION
The Department supports the requests.

SUMMARY AND CONCLUSIONS
The Commission allocated $300,000 in Fiscal Year 1999-2000 for projects on the attached list.  To
date, the implementing agencies have been unable to award the contracts against the allocations.  The
attachment shows the details of the projects and the delays that resulted in the extension requests.
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Time Extension – Contract Award Deadline
Item 2.8b.(2) – Local Street and Road Projects

Extension
Request

(# of months)

Applicant/
Project/
PPNO

Allocation Date
Construction

Phase

Amount
Allocated

(thousands)
Award

Deadline Local Agency Reason for Delay

Local Agency
Extension
Request

Caltrans
Recommended
Extension Date

3 City of Sierra Madre

Eastside Street
Rehabilitation
PPNO 2471

3/1/00 $ 79 3/1/01 The City originally planned to perform the
design (PS&E) with in-house staff.  Staffing
problems caused unforeseen delays and
forced the City to contract out the PS&E.  A
three-month extension is requested to allow
enough time to complete PS&E and
advertise & award the construction contract.
The environmental document was approved
in November 1999 and all work will be
conducted within existing right-of-way.

6/1/01 6/1/01

5 City of Atascadero

Traffic Way Storm
Drain: Traffic Way –
San Jacinto to Dolores,
& Buena Avenue –
Traffic Way to Miramon
Avenue
PPNO 2025

1/11/00 $ 148 1/11/01 The City experienced unforeseen delays
due to staffing problems with the design
engineering firm and a lack of qualified
contractors for this project.  Also, there were
delays associated with coordination with the
railroad since the project is within railroad
right of way.

6/11/01 6/11/01

5 City of Atascadero

Traffic Way Storm Drain
at Chico Road
PPNO 2026

1/11/00 $ 73 1/11/01 The City experienced unforeseen delays
due to staffing problems with the design
engineering firm and a lack of qualified
contractors for this project.  Also, there were
delays associated with coordination with the
railroad since the project is within railroad
right of way.

6/11/01 6/11/01


